

NEW KENT COUNTY FIBER TO THE HOME AND BROADBAND EXPANSION INITIATIVE

October 2022 Monthly Report

Construction Progress Report

- Our team continues to make progress on the initial preliminary network design and construction plan. Project codes have been set up to provide detailed accounting for each cluster. We anticipate that the design for the initial 12 clusters will be complete by late November 2022. The construction timelines and finalized cluster cost estimates will be developed shortly thereafter.